

Syracuse Metropolitan Transportation Council



Amendments to the 2017-2021 TIP

Date:	PIN:	Narrative:	Resolution Code:	FFY:
LODI ST CONNECTOR, CITY OF SYRACUSE, ONON CO				
9/12/2019	395072	Moved the Scoping, Preliminary Design and Detailed Design phases from FFY 18/19 to FFY 19/20; no offset necessary.	Executive 2019-29	FFY 18/19
COMPLETE STREETS CORRIDOR PROJECT- N SYRACUSE, ONON CO.				
9/12/2019	395061	Delayed the Construction and Inspection phases from FFY 18/19 to FFY 19/20; no offset necessary	Executive 2019-28	FFY 18/19
REVITALIZATION AND REDEVELOPMENT OF THE HAMLET OF BREWERTON, ONON CO				
9/12/2019	375495	Delayed the ROW Acquisition phase from FFY 18/19 to FFY 19/20; no offset necessary.	Executive 2019-27	FFY 18/19
RT 635 BRIDGE OVER I690 & RT 635 BRIDGE OVER CSX RAILROAD REPLACEMENT, SYRACUSE, ONON CO				
9/12/2019	310421	Delayed the Detailed Design phase from FFY 18/19 to FFY 19/20 and increased the cost by \$7,000; offset provided by Construction phase	Executive 2019-26	FFY 18/19
THRUWAY STRIPING PROJECT WESTBOUND				
7/1/2019	TWSW19	Added PIN to TIP, specifically Construction phase to FFY 18/19 utilizing \$221,000 of NHPP federal funds; offset provided by funds outside the MPA (*Note: Region wants this on the TIP not the STIP, therefore not entered into eSTIP)	Executive 2019-24	FFY 18/19
THRUWAY STRIPING PROJECT EASTBOUND				
7/1/2019	TWSE19	Added PIN to TIP, specifically Construction phase to FFY 18/19 utilizing \$221,000 of NHPP federal funds; offset provided by funds outside the MPA (*Note: Region wants this on the TIP not the STIP, therefore not entered into eSTIP)	Executive 2019-23	FFY 18/19
REVITALIZATION AND REDEVELOPMENT OF THE HAMLET OF BREWERTON, ONON CO				
7/1/2019	375495	Delayed the Construction and Inspection phases from FFY 18/19 to FFY 19/20; a compensating offset is not necessary	Executive 2019-22	FFY 18/19
WEST TAFT RD PAVING (1R) PROJECT, BURR DR TO HOLLYWOOD ROAD, TN OF CLAY, ONON CO				
7/1/2019	375580	Increased the Construction phase in FFY 18/19 by \$430,000 NHPP federal funds; offset provided by PIN 375579 cost savings and available planning targets	Executive 2019-21	FFY 18/19
RT 370 AT JOHN GLENN BLVD, TN OF SALINA, ONON CO				
7/1/2019	328721	Added \$410,000 of NHPP federal funds in FFY 18/19 to the Construction phase; offset provided by available planning targets and funds outside the SMTC planning area.	Executive 2019-20	FFY 18/19
SALINA AND STATE ST MILL & PAVE, SYRACUSE, ONON CO				
7/1/2019	375606	Added STBG-Flex funds to the Construction and Inspection phases in FFY 18/19 in the amount of \$44,000 and \$160,000 respectively and also NHPP federal funds to the same phases and same FFY in the amount of \$638,000 and \$254,000 respectively; offset provided by allocated funds to the project.	Executive 2019-19	FFY 18/19
CREEKWALK IMPROVEMENT, BRIDGE-WALK MAINTENANCE, SYR, ONON CO				
6/19/2019	395074	Added PIN to TIP. A 2018 SMTC area TAP-CMAQ awarded project - application # DOT01-TCMAQ-2018-00130; \$1,228,000 of TAP federal funds in total all in FFY 18/19; no offset required.	Policy 2019-07	FFY 18/19

Date:	PIN:	Narrative:	Resolution Code:	FFY:
CNYRTA EXPANDED TRANSIT SERVICE, ONON CO				
6/19/2019	395073	Added PIN to TIP. A 2018 SMTC area TAP-CMAQ awarded project – application # DOT01-TCMAQ-2018-00107; \$5,000,000 of CMAQ federal funds in total all in FFY 18/19; no offset required.	Policy 2019-06	FFY 18/19
LODI ST CONNECTOR, CITY OF SYRACUSE, ONON CO				
6/19/2019	395072	Added PIN to TIP. A 2018 SMTC area TAP-CMAQ awarded project – application # DOT01-TCMAQ-2018-00083; \$281,000 of TAP federal funds in total, \$65,000 in FFY 18/19 and \$216,000 in FFY 20/21 respectively; no offset required.	Policy 2019-05	FFY 18/19
BRIDGE REHAB, W COLVIN ST OVER ONONDAGA CREEK, SYR, ONON CO				
6/19/2019	375657	Added PIN to TIP. Scoping, Preliminary and Detailed design phases in FFY 18/19 & Construction and Inspection in FFY 20/21 utilizing NHPP funds at a total federal cost of \$851,000; \$156,000 in FFY 18/19 and \$695,000 in FFY 20/21 respectively; No offset required; Part of Governor Cuomo's Bridge NY Program.	Policy 2019-04	FFY 18/19
SUPERSTRUCTURE REPLACEMENT, BRIGHTON AVE OVER NYSW, ONON CO				
6/19/2019	375651	Added PIN to TIP. Scoping, Preliminary and Detailed design phases in FFY 18/19 & Construction and Inspection in FFY 20/21 utilizing NHPP funds at a total federal cost of \$3,424,000; \$625,000 in FFY 18/19 and \$2,799,000 in FFY 20/21 respectively; No offset required; Part of Governor Cuomo's Bridge NY Program.	Policy 2019-03	FFY 18/19
BRIDGE REHAB, PLATT RD OVER NINE MILE CRK, ONON CO				
5/2/2019	375690	Added PIN to TIP; offset provided by PIN 375517.	Executive 2019-18	FFY 18/19
BRIDGE REHAB, N MANLIUS RD OVER LIMESTONE CRK, ONON CO				
5/2/2019	375691	Added PIN to TIP; offset provided by PIN 375517.	Executive 2019-17	FFY 18/19
ONONDAGA COUNTY CANALWAYS TRAIL PHASE II: PEDESTRIAN BRIDGE OVER CSX RR, SYRACUSE, ONON CO				
5/2/2019	375629	Added STP-Urban federal funds to the Detailed Design phase and the Construction phase in FFY 18/19 in the amounts of \$60,000 and \$207,000 respectively; offset provided by PIN 375517.	Executive 2019-16	FFY 18/19
SALINA AND STATE ST MILL & PAVE, SYRACUSE, ONON CO				
5/2/2019	375606	Added STP-Flex federal funds to the Construction phase in FFY 18/19 in the amount of \$98,000; offset provided by PIN 375626, post Exec Res. 2019-14.	Executive 2019-15	FFY 18/19
SOLAR ST AND HIAWATHA BLVD RD IMPROVEMENT PROJECT, SYRACUSE, ONON CO				
5/2/2019	375626	Moved the Detailed Design phase from FFY 18/19 to FFY 19/20 and funded it with STP-Urban federal funds; offset provided by available planning targets.	Executive 2019-14	FFY 18/19
EAST CIRCLE DR OVER DARLENE'S BROOK REPLACEMENT, TN OF CICERO, ONON CO				
5/2/2019	375471	Added STP-Flex federal funds to the Detailed Design and Construction phases in FFY 18/19 in the amount of \$60,000 and \$256,000 respectively; offset provided by PIN 328723	Executive 2019-13	FFY 18/19
ONONDAGA LAKE PARKWAY SAFETY IMPROVEMENTS, OLD LIVERPOOL TO I-81 RAMP, SALINA, ONON CO.				
5/2/2019	328723	Moved the Detailed Design phase from FFY 18/19 to FFY 19/20 and funded it with HSIP. Offset provided by available planning targets.	Executive 2019-12	FFY 18/19
RT 11 ADA SIDEWALK & PEDESTRIAN SAFETY PROJECT, STEVENS DR TO FACTORY ST, TN OF CICERO, ONON CO				
4/4/2019	304368	Adjusted project limits & moved ROW Acquisition phase from FFY 18/19 to FFY 19/20 and Construction and Inspection phases from FFY 19/20 to 21/22; offset provided by available planning target.	Executive 2019-11	FFY 18/19

Date:	PIN:	Narrative:	Resolution Code:	FFY:
DESIGN & ENGINEERING FOR RTC RAIL PLATFORM				
3/8/2019	382906	Added Detailed Design phase to FFY 18/19, programmed \$650,000 of Section 5339 federal funds to the phase; offset provided by available Section 5339 carryover funds.	Executive 2019-10	FFY 18/19
RT 370 AT JOHN GLENN BLVD, TN OF SALINA, ONON CO				
2/7/2019	328721	Added NHPP federal funds in FFY 18/19 to the Construction and Inspection phases in the amounts of \$480,000 and \$48,000, respectively for a combined total of \$528,000; offset provided by PIN 375582 post Executive Resolution 2019-4.	Executive 2019-9	FFY 18/19
HIAWATHA BLVD BRIDGE SIDEWALK IMPROVEMENT PROJECT, SYRACUSE, ONON CO				
2/7/2019	375584	Added STP-Urban federal funds in FFY 18/19 to the Detailed Design, Construction and Inspection phases in the amounts of \$32,000, \$424,000 and \$64,000 respectively for a combined total of \$520,000; offset provided by PIN 375582 (\$9,000) post Executive Resolution 2019-4, PIN 375578 (\$412,000) post Executive Resolution 2019-6 and PIN 375579 (\$99,000) post Executive Resolution 2019-7.	Executive 2019-8	FFY 18/19
WEST TAFT RD PAVING (2R) PROJECT, BUCKLEY RD TO SOUTH BAY RD, TN OF CLAY, ONON CO				
2/7/2019	375579	Reduced Construction phase in FFY 18/19 by \$99,000 STP-Urban federal funds as an offset for PIN 375584 (see Executive Resolution 2019-8) and replaced with the same amount of NHPP funds; offset provided by PIN 375582 post Executive Resolution 2019-4.	Executive 2019-7	FFY 18/19
BUCKLEY RD PAVING (1R) PROJECT, MORGAN RD TO HENRY CLAY BLVD, TN OF CLAY, ONON CO				
2/7/2019	375578	Removed \$361,000 and \$51,000 of STP-Urban federal funds from the Construction and Inspection phases, respectively, in FFY 18/19 as an offset for PIN 375584 (see SMTC Exec. Res. 2019-8) and replaced the STP-Urban funds with the same amount of NHPP funds; offset provided by PIN 375582 post SMTC Executive Resolution 2019-4.	Executive 2019-6	FFY 18/19
UHILL BIKE NETWORK IMPLEMENTATION, WAVERLY, COMSTOCK & CROUSE AVE, SYRACUSE, ONON CO				
2/7/2019	375526	Added \$168,000 of STP-Urban federal funds to the Construction Phase in FFY 18/19; offset provided by PIN 375582 post SMTC Executive Resolution 2019-4.	Executive 2019-5	FFY 18/19
OLD RT 57 PAVING (1R) PROJECT, CALDER CT TO RT 31, TN OF CLAY, ONON CO				
2/7/2019	375582	Moved Construction and Inspection phases from FFY 18/19 to FFY 19/20; offset provided by FFY 19/20 planning targets.	Executive 2019-4	FFY 18/19
RR GRADE CROSSING IMPROVEMENTS CSX RR, OLD LIVERPOOL RD, VIL OF LIVERPOOL, ONON CO				
1/3/2019	393288	Moved Construction phase from FFY 18/19 to FFY 19/20 and added \$120,000 of HSIP Rail federal funds; offset provided by funds outside the MPA.	Executive 2019-3	FFY 18/19
RR GRADE CROSSING IMPROVEMENTS CSX RR, VINE ST, TN OF SALINA, ONON CO				
1/3/2019	393287	Moved Construction phase from FFY 18/19 to FFY 19/20 and added \$110,000 of HSIP Rail federal funds; offset provided by funds outside the MPA.	Executive 2019-2	FFY 18/19
NY 31 AT THOMPSON RD & SOUTH BAY RD INTERSECTION IMPROVEMENTS, TN OF CICERO, ONON CO				
1/3/2019	303771	Moved Detailed Design and ROW Acquisition phases from FFY 18/19 to FFY 20/21; and moved Construction and Inspection phases from FFY 19/20 to FFY 21/22 and added \$495,000 and \$50,000 HSIP federal funds along with \$55,000 and \$5,000 of SDF funds; offset provided by available planning targets.	Executive 2019-1	FFY 18/19
CITY OF SYRACUSE INTERSECTION PEDESTRIAN IMPROVEMENTS				
12/11/2018	375649	Added project to TIP. Scoping, Preliminary Design and Detailed Design programmed in FFY 18/19; Construction and Inspection programmed in FFY 20/21; all phases utilizing HSIP funds provided by outside the MPA via a statewide PSAP funding solicitation.	Policy 2018-17	FFY 18/19

Date:	PIN:	Narrative:	Resolution Code:	FFY:
RECONSTRUCTION OF EAST GENESEE STREET CONNECTIVE CORRIDOR TO SYRACUSE UNIVERSITY				
11/1/2018	375634	Advanced the Construction and Inspection phases from FFY 19/20 to FFY 18/19; no offset necessary.	Executive 2018-16	FFY 18/19
PREVENTATIVE MAINTENANCE CNYRTA FISCAL YEAR 2019/2020				
9/6/2018	382860	Increased Section 5307 federal funds by \$2,500,048 in FFY 18/19; offset provided by surplus/carryover Section 5307 funds available to CNYRTA.	Executive 2018-15	FFY 17/18
PREVENTIVE MAINTENANCE				
9/6/2018	382257	Added \$2,666,720 of Section 5307 funds to Other phase in FFY 18/19; compensating offset provided by PIN 382858 plus surplus/carryover Section 5307 funds available to CNYRTA.	Executive 2018-14	FFY 17/18
REPLACEMENT OF ELEVEN (11) PARATRANSIT VEHICLES				
9/6/2018	382858	All section 5307 funds programmed in FFY 18/19 plus some surplus/carryover Section 5307 funds are being used as an offset for PIN 382257. PIN 382858 is in turn shifting to 100% State Dedicated Funds as shown.	Executive 2018-14	FFY 17/18
PURCHASE 4 VEHICLES, LORETTO, ONONDAGA CO				
9/6/2018	382895	New Section 5310 project added to TIP.	Executive 2018-13	FFY 17/18
PURCHASE 1 VEHICLE, MINOA BRIDGEPORT KIRKVILLE AREA ECUMENICAL COUNCIL, ONONDAGA CO				
9/6/2018	382896	New 5310 project added to TIP.	Executive 2018-13	FFY 17/18
PURCHASE 1 VEHICLE, ST CAMILLUS HEALTH CARE FACILITY, ONONDAGA CO				
9/6/2018	382897	New 5310 project added to TIP.	Executive 2018-13	FFY 17/18
OPERATIONAL ASSISTANCE, ONONDAGA CO DEPT ADULT & LONG TERM CARE SERVICES, ONONDAGA CO				
9/6/2018	382898	New Section 5310 project added to TIP.	Executive 2018-13	FFY 17/18
PURCHASE 1 VEHICLE, VISITING NURSE ASSOCIATION OF CNY, ONONDAGA CO				
9/6/2018	382899	New project added to TIP.	Executive 2018-13	FFY 17/18
RECONSTRUCTION OF EAST GENESEE STREET CONNECTIVE CORRIDOR TO SYRACUSE UNIVERSITY				
8/2/2018	375634	Delayed the Construction and Inspection phases from FFY 18/19 to FFY 19/20; no offset necessary	Executive 2018-9	FFY 17/18
REVITALIZATION AND REDEVELOPMENT OF THE HAMLET OF BREWERTON, ONON CO				
8/2/2018	375495	Delayed the ROW Acquisition phase from FFY 17/18 to FFY 18/19. No offset necessary.	Executive 2018-8	FFY 17/18
RT 31 REHAB, CNS HIGH SCHOOL TO S BAY RD, TN OF CICERO, ONON CO				
8/2/2018	303774	New PIN added to TIP/STIP; offset from 303765.	Executive 2018-12	FFY 17/18
RT 31 RECONST, CNS HIGH SCHOOL TO SOUTH BAY ROAD, TN OF CICERO, ONON CO				
8/2/2018	303765	Detailed Design (FFY 18/19), Construction and Inspection (FFY 19/20) used as offset for several PINs.	Executive 2018-11	FFY 17/18
RT 635 BRIDGE OVER I690 & RT 635 BRIDGE OVER CSX RAILROAD REPLACEMENT, SYRACUSE, ONON CO				
8/2/2018	310421	Moved Detailed Design phase from FFY 17/18 to FFY 18/19; offset provided by funds outside the MPA.	Executive 2018-11	FFY 17/18

Date:	PIN:	Narrative:	Resolution Code:	FFY:
ONONDAGA LAKE PARKWAY SAFETY IMPROVEMENTS, OLD LIVERPOOL TO I-81 RAMP, SALINA, ONON CO.				
8/2/2018	328723	Increased Scoping and Preliminary Design phases, each by \$21,000 STP-Flex federal funds; and added \$322,000 STP-Flex federal funds to the Detailed Design phase; offset provided by PINs 303765 & PINs 380621.	Executive 2018-11	FFY 17/18
181 MBC, RT 31 SOUTH OF RT 49, TNS OF CICERO, HASTINGS, WEST MONROE, ONON & OSW CO				
8/2/2018	360189	Increased Construction phase in FFY 19/20 by \$1,120,000 STP-Flex federal funds; offset provided by PIN 303765.	Executive 2018-11	FFY 17/18
REGIONAL RETAINING WALL CONTRACT, ONON CO				
8/2/2018	380621	Moved Detailed Design phase from FFY 17/18 to FFY 19/20 and added an additional \$38,000 of STP-Flex federal funds; offset from PIN 303765.	Executive 2018-11	FFY 17/18
RR GRADE CROSSING IMPROVEMENTS CSX RR, VINE ST, TN OF SALINA, ONON CO				
8/2/2018	393287	Moved Construction phase from FFY 17/18 to FFY 18/19; offset provided by funds outside the MPA.	Executive 2018-11	FFY 17/18
RR GRADE CROSSING IMPROVEMENTS CSX RR, OLD LIVERPOOL RD, VIL OF LIVERPOOL, ONON CO				
8/2/2018	393288	Moved Construction phase from FFY 17/18 to FFY 18/19; offset provided by funds outside the MPA.	Executive 2018-11	FFY 17/18
BRIDGE MAINTENANCE PHASE 2, MANLIUS & FAYETTEVILLE ONON CO				
8/2/2018	375517	Decreased Construction (\$207,000 OSB) and Inspection (\$35,000 OSB). Offset for PIN 375577.	Executive 2018-10	FFY 17/18
OTISCO VALLEY RD/NINE MILE CREEK BRIDGE REPLACEMENT, TN OF OTISCO, ONON CO				
8/2/2018	375523	Increased Construction and Inspection phases in FFY 18/19 by \$484,000 and \$236,000 STP-Flex federal funds respectively; offset provided by PIN 375629	Executive 2018-10	FFY 17/18
OLD ROUTE 5/WARNERS RD PAVING (2R) PROJECT, TN OF CAMILLUS, ONON CO				
8/2/2018	375569	Construction and Inspection Urban funds from FFY 18/19 (\$1,184,000) used as offset for several PINs. Phases moved to FFY 19/20 and funded as 100% local.	Executive 2018-10	FFY 17/18
FREMONT RD BRIDGE OVER BUTTERNUT CREEK, TN OF MANLIUS, ONON CO				
8/2/2018	375570	Increased Construction (\$215,000 Flex) and Inspection (\$49,000 Flex) in FFY 18/19; offset provided by PIN 375629.	Executive 2018-10	FFY 17/18
BRIDGE PAINTING, VARIOUS LOCATIONS, ONON CO				
8/2/2018	375577	Increased Construction and Inspection phases in FFY 18/19 by \$221,000 and \$21,000 OSB federal funds respectively; offset provided by PIN 375517.	Executive 2018-10	FFY 17/18
BUCKLEY RD PAVING (1R) PROJECT, MORGAN RD TO HENRY CLAY BLVD, TN OF CLAY, ONON CO				
8/2/2018	375578	Added \$361,000 and \$51,000 of STP-Urban federal funds to the Construction and Inspection phases in FFY 18/19, respectively; offset provided by PIN 375569.	Executive 2018-10	FFY 17/18
WEST TAFT RD PAVING (2R) PROJECT, BUCKLEY RD TO SOUTH BAY RD, TN OF CLAY, ONON CO				
8/2/2018	375579	Added \$340,000 and \$60,000 of STP-Urban federal funds to the Construction and Inspection phases in FFY 18/19, respectively; offset provided by PIN 375569.	Executive 2018-10	FFY 17/18
WEST TAFT RD PAVING (1R) PROJECT, BURR DR TO HOLLYWOOD ROAD, TN OF CLAY, ONON CO				
8/2/2018	375580	Added \$111,000 and \$20,000 of STP-Urban federal funds to the Construction and Inspection phases in FFY 18/19, respectively; offset provided by PIN 375569.	Executive 2018-10	FFY 17/18
OLD RT 57 PAVING (1R) PROJECT, CALDER CT TO RT 31, TN OF CLAY, ONON CO				
8/2/2018	375582	Added \$150,000 and \$27,000 of STP-Urban federal funds to the Construction and Inspection phases in FFY 18/19, respectively; offset provided by PIN 375569.	Executive 2018-10	FFY 17/18

Date:	PIN:	Narrative:	Resolution Code:	FFY:
ONONDAGA COUNTY CANALWAYS TRAIL PHASE II: PEDESTRIAN BRIDGE OVER CSX RR, SYRACUSE, ONON CO				
8/2/2018	375629	Increased Construction and Inspection phases in FFY 18/19 by \$619,000 and \$101,000 STP-Urban federal funds respectively; offset provided by PIN 375569. Also, decreased Construction phase in FFY 18/19 by \$984,000 Flex; offset for PIN 375523 (\$720,000) and PIN 375570 (\$264,000).	Executive 2018-10	FFY 17/18
VPP/MILL RT. 48, BROWN ST TO OSWEGO COUNTY LINE, VIL OF BALDWINVILLE, TN OF LYSANDER, ONON CO				
6/12/2018	360394	Added project to TIP, specifically Construction phase to FFY 18/19 in the federal amount of \$520,000 STP-Flex; via SMTC Policy Resolution 2018-12. Offset provided by the deletion of PIN 360383, via SMTC Policy Resolution 2018-09.	Policy 2018-12	FFY 17/18
SIDEWALK EXTENSION PROJECT, VILLAGE OF BALDWINVILLE, ONON CO				
6/12/2018	395064	Project removed from TIP; via SMTC Policy Committee Resolution 2018-11.	Policy 2018-11	FFY 17/18
CITY OF SYRACUSE SRTS NEIGHBORHOOD GREENWAY, VARIOUS STS, SYRACUSE, ONON CO				
6/12/2018	375563	Project removed from TIP; via SMTC Policy Committee Resolution 2018-10.	Policy 2018-10	FFY 17/18
VPP/MILL RT. 91, NORTH OF COLEMAN HILL ROAD TO RT. 173				
6/12/2018	360383	Removed project from TIP; via SMTC Policy Committee Resolution 2018-09. The intent being to complete the project entirely with non-federal funds announced through the State's Harsh Winter Paving Initiative. Offset for PIN 360394.	Policy 2018-09	FFY 17/18
ONONDAGA LAKE PARKWAY CORRIDOR PAVEMENT RESURFACING, RT 370, TN OF SALINA, ONON CO				
6/12/2018	328717	Officially removed project from TIP; via SMTC Policy Committee Resolution 2018-08. The intent being to progress the project under another PIN (i.e., existing PIN 328723) in order to address safety concerns within the corridor.	Policy 2018-08	FFY 17/18
RT 11 & RT 20 INTERSECTION PAVEMENT REHABILITATION, TN OF LAFAYETTE, ONON CO				
6/12/2018	304360	Officially removed project from TIP; via SMTC Policy Committee Resolution 2018-07. All prior programmed funds in FFY 19/20 and 20/21 were utilized as offsets for other projects via SMTC Exec Cmte Res 2018-4.	Policy 2018-07	FFY 17/18
REPLACEMENT OF TWELVE (12) 2007 DIESEL ELECTRIC HYBRID TRANSIT BUSES				
5/3/2018	382849	Funding for the Other phase was switched from STP-Urban funds to STP-Flex funds in FFY 18/19. Offset provided by PIN 375629.	Executive 2018-7	FFY 17/18
RT 5, INSTALL LEFT TURN LANE, CHAMBERLIN RD TO SUNVIEW DR, VIL OF ELBRIDGE, ONON CO				
4/16/2018	307621	Increased Construction phase in FFY 17/18 by \$180,000 HSIP federal funds. The compensating offset is being provided by PIN 305626 (\$45,000 HSIP), PIN 328721 (\$79,000 HSIP) and federal funds from outside the MPA (\$56,000 HSIP).	Executive 2018-6	FFY 17/18
ONONDAGA LAKE PARKWAY CORRIDOR PAVEMENT RESURFACING, RT 370, TN OF SALINA, ONON CO				
4/16/2018	328717	Deleted PIN (Funding) from 2017-2021 TIP. This project will progress under new PIN 328723 and therefore be its offset (\$3.128M NHPP and \$.525K HSIP).	Executive 2018-5	FFY 17/18
ONONDAGA LAKE PARKWAY SAFETY IMPROVEMENTS, OLD LIVERPOOL TO I-81 RAMP, SALINA, ONON CO.				
4/16/2018	328723	Added PIN to 2017-2021 TIP. Specifically adding Scoping and Preliminary Design in FFY 17/18, Detailed Design in FFY 18/19 and Construction and Inspection phases in FFY 20/21. Offsets provided by PIN 303765 (\$1,472,000 Urban), PIN 328717 (\$3,128,000 NHPP and \$525,000 HSIP) and PIN 350644 (\$240,000 NHPP).	Executive 2018-5	FFY 17/18
MBC ROUTES 5 AND 92, FROM ROUTE 5 TO VILLAGE OF MANLIUS, TNS OF DEWITT, MANLIUS, VIL OF MANLIUS, ONON CO				
4/16/2018	301020	Increased construction and inspection phases in FFY 19/20 by \$2,640,000 & \$326,000 NHPP federal funds, respectively. Offset provided by PIN 360285 (\$2.334M), 360310 (\$472K), 304360 (\$160K).	Executive 2018-4	FFY 17/18

Date:	PIN:	Narrative:	Resolution Code:	FFY:
RT 31 RECONST, CNS HIGH SCHOOL TO SOUTH BAY ROAD, TN OF CICERO, ONON CO				
4/16/2018	303765	Eliminated Preliminary & ROW Inc. & their Flex funds from FFY 18/19; moved Detailed from FFY 19/20 to FFY 18/19 & decreased STP-Flex funds; eliminated ROW Acq. & its Flex funds from FFY 19/20; moved Construction & Inspection from FFY 20/21 to 19/20 & decreased their Flex funds & eliminated all Urban funds; Offset provided by its own Preliminary (\$226K), ROW Inc. (\$96K), Detailed (\$728K), ROW Acq. (\$160K), Construction (\$1.472M) & PIN 380745 (\$475K). Offset for PIN 350643 (\$202K), 360285 (\$5.809M) & 360310 (\$947K).	Executive 2018-4	FFY 17/18
1690 OVER CSX RAILROAD ELEMENT SPECIFIC BRIDGE WORK, TN OF GEDDES, ONON CO				
4/16/2018	350643	Increased Construction & Inspection phases in FFY 18/19 by \$3,701,000 & \$373,000 federal funds respectively. Offset provided by PIN 360278 (\$3.289M), 360310 (\$128K), 303765 (\$202K) and outside MPA funds (\$455K).	Executive 2018-4	FFY 17/18
RT 481 MBC, ONON CO TO FULTON CITY LINE, TN OF SCHROEPEL, OSW CO				
4/16/2018	360278	Delayed Construction & Inspection phase from FFY 18/19 to 20/21 & increased NHPP federal funds by \$210,000 & \$21,000 respectively. FFY 18/19 funds (\$3,289,000) used as offset for PIN 350643. FFY 20/21 funds (\$3,520,000) offset provided by PIN 304360.	Executive 2018-4	FFY 17/18
RT 5 MBC, TERRY RD TO MYRTLE ST, TN OF GEDDES, ONON CO				
4/16/2018	360282	Added scoping, preliminary design and detailed design phases to FFY 19/20 utilizing \$96,000, \$96,000 & \$128,000 NHPP federal funds, respectively. Offset provided by PIN 360285 (\$320K).	Executive 2018-4	FFY 17/18
RT 20 MBC, RT 175 TO RT 80, TNS OF ONONDAGA, MARCELLUS & SKANEATELES, ONON CO				
4/16/2018	360285	Moved construction and inspection phases from FFY 19/20 to FFY 20/21, increased funding to phases and funded with STP-Flex instead of NHPP funds. Offset provided by PIN 303765 (\$5.809M). Offset for PIN 360282 (\$320K), 301020 (\$2.334M).	Executive 2018-4	FFY 17/18
RT 5 MBC, THOMPSON RD TO RT 92, TN OF DEWITT, ONON CO				
4/16/2018	360310	Delayed scoping, preliminary design & detailed phases from FFY 18/19 to 19/20 & increased NHPP funds; delayed construction & inspection phases from FFY 19/20 to 20/21 & decreased STP-Urban funds in the construction phase & increased STP-Urban funds in the inspection phase. Offset provided by PINs 304360 (\$268K) and 303765 (\$947K). Offset for PINs 350643 (\$128K), 380745 (\$475K), 301020 (\$472K).	Executive 2018-4	FFY 17/18
REGIONAL GROUND MOUNTED SIGN REPLACEMENT CONTRACT				
4/16/2018	380745	Changed Construction and Inspection phase funding in FFY 19/20 from STP-Flex funds to NHPP funds. Offset provided by PIN 360310 (\$475K). Offset for PIN 303765 (\$475K).	Executive 2018-4	FFY 17/18
UHILL BIKE NETWORK IMPLEMENTATION, WAVERLY, COMSTOCK & CROUSE AVE, SYRACUSE, ONON CO				
3/2/2018	375526	Added STP-Urban funds to the Detailed Design, Construction, and Inspection phases in FFY 17/18 with a total federal amount of \$17,000, \$446,000, and \$217,000 respectively. Offset provided by PIN 375514.	Executive 2018-3	FFY 17/18
VPP/MILL RT. 91, NORTH OF COLEMAN HILL ROAD TO RT. 173				
2/16/2018	360383	PIN added to 2017-2021 TIP. Specifically, \$520,000 of STP-Flex federal funds, was programmed to FFY 18/19. Offset provided by funds outside the MPA.	Policy 2018-06	FFY 17/18
REGIONAL LARGE CULVERT PROJECT				
2/16/2018	380772	Added PIN to 2017-2021 TIP. Compensating offset provided by the deletion of PIN 380739 (See Policy Res. 2018-04).	Policy 2018-05	FFY 17/18

Date:	PIN:	Narrative:	Resolution Code:	FFY:
REGIONAL LARGE CULVERT PROJECT				
2/16/2018	380739	PIN removed from 2017-2021 TIP. Route 370 location moved to PIN 380722 (see Policy Res. 2018-05) in order to not hold up the PS&E on this PIN.	Policy 2018-04	FFY 17/18
RR GRADE CROSSING IMPROVEMENTS CSX RR, OLD LIVERPOOL RD, VIL OF LIVERPOOL, ONON CO				
2/1/2018	393288	Added PIN to 2017-2021 TIP. Specifically the Preliminary Design phase and the Construction phase was placed in FFY 17/18 with a total HSIP-Rail federal fund amount of \$18,000 and \$342,000 respectively. Offset provided by funds from outside the MPA.	Executive 2018-2	FFY 17/18
RR GRADE CROSSING IMPROVEMENTS CSX RR, VINE ST, TN OF SALINA, ONON CO				
2/1/2018	393287	Added PIN to 2017-2021 TIP. Specifically the Preliminary Design phase and the Construction phase was placed in FFY 17/18 with a total HSIP-Rail federal fund amount of \$14,000 and \$257,000 respectively. Offset provided by funds from outside the MPA.	Executive 2018-1	FFY 17/18
REPLACE 8 CALL-A-BUS VEHICLES				
11/9/2017	382258	Reduced project funding in FFY 17/18 by \$60k Section 5307 fed funds	Executive 2017-18	FFY 17/18
REPLACE 21 40' TRANSIT BUSES				
11/9/2017	382412	Removed Section 5307 and Section 5339 funds from FFY 17/18 and replaced with SDF funding.	Executive 2017-18	FFY 17/18
CNG REFUELING STATION REHABILITATION				
11/9/2017	382831	Removed Section 5307 funds in FFY 17/18 and replaced with SDF funds.	Executive 2017-18	FFY 17/18
REPLACEMENT OF TWELVE (12) 2007 DIESEL ELECTRIC HYBRID TRANSIT BUSES				
11/9/2017	382849	Removed Section 5307 and 5339 funds from FFY 18/19 and added SDF funds in FFY 18/19.	Executive 2017-18	FFY 17/18
REPLACEMENT OF ELEVEN (11) PARATRANSIT VEHICLES				
11/9/2017	382858	Reduced Section 5307 funds in FFY 18/19 by \$857,258 and added SDF funds in FFY 18/19 in the amount of \$751,572.	Executive 2017-18	FFY 17/18
CREEKWALK PH II, JEFFERSON TO COLVIN, SYRACUSE, ONON CO				
9/7/2017	375514	Decreased ROW Acquisition phase in FFY 16/17 by \$817k HPP; Increased Construction phase in FFY 17/18 by \$817k; offset not needed.	Executive 2017-17	FFY 16/17
REVITALIZATION AND REDEVELOPMENT OF THE HAMLET OF BREWERTON, ONON CO				
9/7/2017	375495	Moved Construction and Inspection phases from FFY 17/18 to FFY 18/19; no compensation offset needed.	Executive 2017-16	FFY 16/17
ORAN DELPHI RD OVER LIMESTONE CREEK BRIDGE REPLACEMENT, TN OF POMPEY, ONON CO				
9/7/2017	375522	Added STP-Flex funding to construction phase in FFY 17/18 in the amount of \$265k; offset provided by PIN 375523.	Executive 2017-15	FFY 16/17
OTISCO VALLEY RD/NINE MILE CREEK BRIDGE REPLACEMENT, TN OF OTISCO, ONON CO				
9/7/2017	375523	Moved Construction and Inspection phases from FFY 17/18 to FFY 18/19 and decreased funding to Construction phases and increased funding to Inspection phases; offset provided by PIN 375570.	Executive 2017-15	FFY 16/17
ELECTRONICS PKWY PAVING (2R) PROJECT, OLD LIVERPOOL RD TO HOPKINS RD, TN OF SALINA, ONON CO				
9/7/2017	375571	Added STP-Flex funding to Construction phase in FFY 17/18 in the amount of \$480k flex; offset provided by Pin 375523.	Executive 2017-15	FFY 16/17

Date:	PIN:	Narrative:	Resolution Code:	FFY:
MBC ROUTES 5 AND 92, FROM ROUTE 5 TO VILLAGE OF MANLIUS, TNS OF DEWITT, MANLIUS, VIL OF MANLIUS, ONON CO				
9/7/2017	301020	Added NHPP funds to Detailed Design phase; offset provided by PIN 360285.	Executive 2017-14	FFY 16/17
TAFT RD ELEMENT SPECIFIC BRIDGE REPAIRS OVER I81, TN OF CICERO, ONON CO				
9/7/2017	350167	Moved Scoping and Preliminary Design phase from FFY 17/18 to FFY 19/20 and increased funding; moved Detailed Design phase from FFY 17/18 to FFY 20/21 and decreased funding; moved Construction and Inspection phases from FFY 19/20 to FFY 21/22; offset provided by Construction phase, available and anticipated planning targets.	Executive 2017-14	FFY 16/17
I81 MBC, CORTLAND CO LINE TO RT 20, ONON CO				
9/7/2017	350175	Increased Construction and Inspection phases in FFY 17/18; offset provided by PIN 350167.	Executive 2017-14	FFY 16/17
ELEMENT SPECIFIC BRIDGE REHAB - I690 OVER BRIDGE ST, TN OF DEWITT, ONON CO				
9/7/2017	350644	Increased Construction and Inspection phases in FFY 17/18; offset provided by PIN 360285.	Executive 2017-14	FFY 16/17
RT 20 MBC, RT 175 TO RT 80, TNS OF ONONDAGA, MARCELLUS & SKANEATELES, ONON CO				
9/7/2017	360285	Construction and Inspection phases decreased and moved from FFY 17/18 to FFY 19/20, FFY 17/18 funds used as offset for PINs 301020, 350643, 350644 and 380739. FFY 19/20 offset provided by PIN 350167.	Executive 2017-14	FFY 16/17
REGIONAL LARGE CULVERT PROJECT				
9/7/2017	380739	Added PIN to TIP; offset provided by PIN 360285.	Executive 2017-14	FFY 16/17
REVITALIZATION AND REDEVELOPMENT OF THE HAMLET OF BREWERTON, ONON CO				
8/10/2017	375495	Delayed the ROW Acquisition, Construction and Inspection phases from FFY 16/17 to FFY 17/18; no compensating offset needed.	Executive 2017-13	FFY 16/17
CREEKWALK PH II, JEFFERSON TO COLVIN, SYRACUSE, ONON CO				
8/10/2017	375514	- HELD - Delayed the Detailed Design and ROW Acquisition phases from FFY 16/17 to FFY 17/18; no compensating offset needed.	Executive 2017-12	FFY 16/17
CITY OF SYRACUSE SRTS NEIGHBORHOOD GREENWAY, VARIOUS STS, SYRACUSE, ONON CO				
8/10/2017	375563	Delayed the Construction and Inspection phases from FFY 16/17 to FFY 17/18; no compensating offset needed.	Executive 2017-12	FFY 16/17
ONONDAGA COUNTY CANALWAYS TRAIL PHASE II: PEDESTRIAN BRIDGE OVER CSX RR, SYRACUSE, ONON CO				
8/10/2017	375629	Delayed the Detailed Design and ROW Incidentals phases from FFY 16/17 to FFY 17/18; no compensating offset necessary.	Executive 2017-11	FFY 16/17
ONONDAGA LAKE CANALWAYS TRAIL EXTENSION, SYRACUSE, ONON CO				
8/10/2017	395049	Delayed the Construction and Inspection phases from FFY 16/17 to FFY 17/18; no compensating offset needed.	Executive 2017-11	FFY 16/17
MBC ROUTES 5 AND 92, FROM ROUTE 5 TO VILLAGE OF MANLIUS, TNS OF DEWITT, MANLIUS, VIL OF MANLIUS, ONON CO				
8/10/2017	301020	Delayed the Detailed Design phase from FFY 16/17 to FFY 17/18 and reduced the amount from \$122,000 STP-Flex federal funds to \$84,000 STP-Flex federal funds; compensating offset is provided by the advancement of the Scoping and Preliminary Design phases of PIN 380621, from FFY 17/18 to FFY 16/17	Executive 2017-10	FFY 16/17
RT 5, INSTALL LEFT TURN LANE, CHAMBERLIN RD TO SUNVIEW DR, VIL OF ELBRIDGE, ONON CO				
8/10/2017	307621	Delayed Construction and Inspection phases from FFY 16/17 to FFY 17/18; compensating offset is provided by available FFY 17/18 planning target.	Executive 2017-10	FFY 16/17

Date:	PIN:	Narrative:	Resolution Code:	FFY:
RT 635 (THOMPSON ROAD) - RAMP RE-ALIGNMENT PROJECT - (SB RAMP TO EB SERVICE RD/I-690), SYRACUSE, ONON CO				
8/10/2017	310422	Delayed the Detailed Design phase from FFY 16/17 to FFY 17/18; compensating offset from available FFY 17/18 planning target.	Executive 2017-10	FFY 16/17
REGIONAL RETAINING WALL CONTRACT, ONON CO				
8/10/2017	380621	Advanced the Scoping and Preliminary Design phases from FFY 17/18 to FFY 16/17, increasing each phase by \$19,000 STP-Flex Funds; compensating offset is provided by PIN 301020.	Executive 2017-10	FFY 16/17
RT 370 AT JOHN GLENN BLVD, TN OF SALINA, ONON CO				
8/9/2017	328721	Delayed the ROW Acquisition phase from FFY 16/17 to FFY 17/18; compensating offset is provided by available FFY 17/18 planning target	Executive 2017-10	FFY 16/17
STATE FAIRGROUNDS ACCESS IMPROVEMENT PROJECT - PHASE 1				
7/26/2017	350651	Added PIN to TIP; offset not needed.	Policy 2017-13	FFY 16/17
SIDEWALK PROJECT, RT 257, VILLAGE OF FAYETTEVILLE, ONON CO				
7/26/2017	395065	Added PIN to TIP; offset not needed. Project is part of the TAP & CMAQ 2016 Statewide solicitation.	Policy 2017-11	FFY 16/17
SIDEWALK EXTENSION PROJECT, VILLAGE OF BALDWINVILLE, ONON CO				
7/26/2017	395064	Added PIN to TIP; offset not needed. Project is part of the TAP & CMAQ 2016 Statewide solicitation.	Policy 2017-10	FFY 16/17
REG 3 HIGHWAY EMERGENCY LOCAL PATROL (HELP) PROGRAM, ONON CO				
7/26/2017	395060	Added PIN to TIP; offset not needed. Project is part of the TAP & CMAQ 2016 Statewide solicitation.	Policy 2017-08	FFY 16/17
I-481 AT KIRKVILLE RD RAMP REALIGNMENT, TN OF DEWITT, ONON CO.				
7/26/2017	305626	Added PIN to TIP; offset provided by available HSIP planning target funds in FFY 17/18 & FFY 19/20.	Policy 2017-07	FFY 16/17
COMPLETE STREETS CORRIDOR PROJECT- N SYRACUSE, ONON CO.				
7/25/2017	395061	Added PIN to TIP; offset not needed. Project is part of the TAP & CMAQ 2016 Statewide solicitation.	Policy 2017-09	FFY 16/17
ONONDAGA LAKE PARKWAY CORRIDOR PAVEMENT RESURFACING, RT 370, TN OF SALINA, ONON CO				
6/1/2017	328717	Delayed ROW Acquisition phase to FFY 18/19 from FFY 16/17; NHPP planning targets used as offset.	Executive 2017-7	FFY 16/17
RECONSTRUCTION OF EAST GENESEE STREET CONNECTIVE CORRIDOR TO SYRACUSE UNIVERSITY				
6/1/2017	375634	Advanced the Detailed Design phase from FFY 17/18 to FFY 16/17; no compensating offset is necessary.	Executive 2017-7	FFY 16/17
ELEMENT SPECIFIC CITY BRIDGES REPAIR, SYRACUSE, ONON CO				
4/6/2017	375519	Increased Construction and Inspection phases in FFY 16/17 by a total of \$639k. Compensating offset comes from numerous sources such as STP-OSB funds from its own Detailed Design phase that did not require complete expenditure in FFY 15/16 and from PIN 375574: Benson Rd Bridge over Dutch Hollow Replacement; STP-Flex, STP-Urban and NHPP funds from available planning targets in FFY 16/17 and, the remaining shortfall provided by City local match funds.	Executive 2017-6	FFY 16/17

Date:	PIN:	Narrative:	Resolution Code:	FFY:
BRIDGE NY REHABILITATION AND REPLACEMENT - REGION 3				
3/28/2017	3BNY02	New Project to TIP. Scoping, Preliminary and Detailed Design programmed in FFY 16/17; Construction and Inspection programmed in FFY 18/19, all phases using a mix of NHPP and STP-OSB funds from outside the SMTC MPA. No compensating offset is needed.	Policy 2017-3	FFY 16/17
GRADE XING IMP PROG, FGLK, AUBURN SEC SOLVAY, ONON CO				
3/28/2017	393276	Deleted project from TIP. Specifically \$9k of STP-Rail from the Preliminary Design phase in FFY 16/17 and \$225k of STP-Rail in FFY 17/18.	Policy 2017-06	FFY 16/17
VPP/MILL RT 370, RAINA DR TO LIVERPOOL N VILLAGE LINE, TWNS OF SALINA & LYSANDER, ONON CO				
3/28/2017	360373	Added project to TIP, specifically the Construction phase, to FFY 17/18 with \$560k of STP-Flex federal funds. Offset provided by funds outside the MPA.	Policy 2017-05	FFY 16/17
VPP/CIPR RT 91, RT 20 TO NORTH OF COLEMAN HILL RD, TN OF POMPEY, ONON. CO.				
3/28/2017	360342	Added project to TIP, specifically the Construction phase, to FFY 17/18 with \$880k of STP-Flex federal funds. Offset provided by funds outside the MPA.	Policy 2017-04	FFY 16/17
PEDESTRIAN SAFETY ACTION PLAN, PHASE 1, CONTRACT 2				
3/28/2017	30PS02	Added project to TIP, specifically the Detailed Design, Construction and Inspection phases in FFY 18/19 at \$20k, \$1.031M and \$103k of HSIP funds from outside the MPA, respectively. No compensating offset is needed.	Policy 2017-02	FFY 16/17
PEDESTRIAN SAFETY ACTION PLAN, PHASE 1, CONTRACT1				
3/28/2017	30PS01	Added project to TIP, specifically the Detailed Design, Construction and Inspection phases in FFY 16/17 at \$32k, \$1.676M and \$168k of HSIP funds from outside the MPA, respectively. No compensating offset is needed.	Policy 2017-01	FFY 16/17
RT 5 MBC, COUNTY LINE TO HAMILTON RD, TN OF ELBRIDGE, ONON CO				
2/2/2017	360283	Increased the Construction and Inspection phases in FFY 16/17 by \$754k & \$85k of NHPP federal funds respectively; the compensating offset is provided by PIN 328717.	Executive 2017-5	FFY 16/17
1690 OVER CSX RAILROAD ELEMENT SPECIFIC BRIDGE WORK, TN OF GEDDES, ONON CO				
2/2/2017	350643	Increased the Scoping and Preliminary Design phases in FFY 16/17, by \$522k of NHPP federal funds; the compensating offset is provided by PIN 328717, its own Detailed Design phase & SDF funding.	Executive 2017-4	FFY 16/17
RT 31 MBC, RT 11 TO THOMPSON RD, TN OF CICERO, ONON CO				
2/2/2017	360309	Increased the Construction and Inspection phases by \$704k NHPP federal funds and \$43k STP Flex Federal funds in FFY 16/17; the compensating offset is provided by PIN 328717.	Executive 2017-3	FFY 16/17
RT 5, INSTALL LEFT TURN LANE, CHAMBERLIN RD TO SUNVIEW DR, VIL OF ELBRIDGE, ONON CO				
2/2/2017	307621	Removed the ROW Acquisition phase and increased the Construction and Inspection phases by \$1.440M and \$158k of HSIP federal funds respectively, in FFY 16/17; the compensating offset is provided by its own ROW Acquisition phase and PIN 328717.	Executive 2017-2	FFY 16/17
ONONDAGA LAKE PARKWAY CORRIDOR PAVEMENT RESURFACING, RT 370, TN OF SALINA, ONON CO				
2/2/2017	328717	Deleted Other phase & decreased ROW Acquisition phase by \$10k in FFY 16/17 & changed ROW Acq. fund source from HSIP to NHPP; delayed Construction and Inspection phases to FFY 20/21 from FFY 16/17 and increased NHPP federal funding by \$939k, while decreasing HSIP federal funds by \$939k; also, the compensating offset is provided by available planning targets in FFY 20/21. NHPP and HSIP funds previously programmed in FFY 16/17 used as offset for PINs 307621, 360309, 350643 & 360283.	Executive 2017-1	FFY 16/17

Date:	PIN:	Narrative:	Resolution Code:	FFY:
REPLACE 21 40' TRANSIT BUSES				
12/15/2016	382412	Added \$9,721,258M to PIN. Of that, \$769,047 Sect 5307 programmed to Other phase in FFY 16/17; \$295,220 Sect 5307 to Other phase in FFY 17/18; \$598,700 Sect 5339 Other phase in FFY 17/18; \$4,775,691 SDF to Other phase in FFY 16/17; and \$3,282,600 SDF to Other phase in FFY 17/18. Offset provided by Sect 5307, Sect 5339 carryover funds and SDF.	Policy 2016-21	FFY 16/17
PREVENTIVE MAINTENANCE				
12/15/2016	382257	Increased Other phase in FFY 16/17 by \$2.32M of Sect 5307. Offset provided by PIN 382831, post SMTC Policy Resolution 2016-19.	Policy 2016-20	FFY 16/17
CNG REFUELING STATION REHABILITATION				
12/15/2016	382831	Reduced Sect 5307 in FFY 16/17 by \$2.4M and moved that amount to FFY 17/18. Offset provided by Sect 5307 carryover and/or projected funding in FFY 17/18.	Policy 2016-19	FFY 16/17
RECONSTRUCTION OF EAST GENESEE STREET CONNECTIVE CORRIDOR TO SYRACUSE UNIVERSITY				
12/15/2016	375634	New PIN added to TIP. Programmed \$.593k repurposed federal "earmark" funds (NY692) to project. Of that, \$21k programmed to Scoping in FFY 16/17; \$21k to Preliminary Design in FFY 16/17, \$53k to Detailed Design in FFY 17/18, \$346k to Construction in FFY 18/19, and \$34k to Inspection in FFY 18/19. No offset necessary.	Policy 2016-18	FFY 16/17
CREEKWALK PH II, JEFFERSON TO COLVIN, SYRACUSE, ONON CO				
12/15/2016	375514	Added \$4.056M repurposed federal "earmark" funds (NY692) to project. Of that, \$32k to Preliminary Design in FFY 16/17, \$425k to Detailed Design in FFY 16/17, \$1.753M to ROW Acquisition in FFY 16/17, \$1.366M to Construction in FFY 17/18 and \$480k to Inspection in FFY 17/18. No offset necessary.	Policy 2016-17	FFY 16/17
ONONDAGA COUNTY CANALWAYS TRAIL PHASE II: PEDESTRIAN BRIDGE OVER CSX RR, SYRACUSE, ONON CO				
12/15/2016	375629	Added \$5M repurposed federal "earmark" funds (NY333) to project. Of that, \$320k to Detailed Design in FFY 16/17, \$16k to ROW incidentals in FFY 16/17, \$240k to ROW Acquisition in FFY 17/18, \$4.024M to Construction in FFY 18/19 and \$400k to Inspection in FFY 18/19. No offset necessary.	Policy 2016-16	FFY 16/17
CANAL LANDING PARK PHASE IV				
11/3/2016	395055	PIN was included in previous TIP, reprogramming the Construction and Inspection phases from FFY 15/16 to FFY 16/17. No offset is necessary.	Executive 2016-23	FFY 16/17

List includes amendments acted on by the SMTC Executive or Policy Committee. Administrative Modifications, which do not require committee approval are not shown; these are reflected in the separate administrative modification report.