

Syracuse Metropolitan Transportation Council



Administrative Modifications to the 2020-2024 TIP

Date:	PIN:	Narrative:	Admin Mod Code:	FFY:
		AIRPORT RD BRIDGES OVER I81 MINOR REHAB, TN OF SALINA, ONON CO		
9/26/2022	350179	Changed Construction and Inspection phase funding in FFY 22/23 from NHPP funds to BFP funds and added \$900,000 and \$90,000 federal funds to the phases respectively; offset provided by funds outside the MPA.	AM 2022-13	FFY 21/22
		RT 31 REHAB, CNS HIGH SCHOOL TO S BAY RD, TN OF CICERO, ONON CO		
9/8/2022	303774	Delayed the Detailed Design Phas from FFY 21/22 to FFY 22/23 and funded with SDF funds; no offset needed.	AM 2022-12	FFY 21/22
		N, S, E, W CORRIDORS INTERCONNECT EXPANSION, SYRACUSE, ONON CO		
7/21/2022	375479	Changed funding source programmed to Construction phase in FFY 21/22 from NHPP to STBG-Urban-S; offset provided by outside MPA funds.	AM 2022-11	FFY 21/22
		BRIDGE, NEW & REPLACE, I-690 OVER CROUSE & IRVING, SYRACUSE, ONONDAGA CO		
7/21/2022	350193	Changed funding source programmed to detailed design phase in FFY 21/22 from NHPP-S and STBG-Flex-S to all STBG-Urban-S at an 80/20 (fed/match) percentage; offset provided by funds from outside the MPA.	AM 2022-10	FFY 21/22
		BUSINESS LOOP 81, SOUTHERN SECTION, PH. 1, SYRACUSE, ONONDAGA CO		
6/27/2022	350194	Changed description/scope of project. An additional BIN is being added to the scope for removal (BIN: 2208620 Fineview PI over Renwick Ave)	AM 2022-9	FFY 21/22
		BUSINESS LOOP 81, SOUTHERN SECTION, PH. 1, SYRACUSE, ONONDAGA CO		
6/10/2022	350194	Changed description/scope of project. 4 bridges were entirely removed from the scope (BINs: 103156A, 103156B,103156C,103156D) and one bridge was added to the scope for partial removal (BIN: 1031569)	AM 2022-8	FFY 21/22
		BRIDGE REPLACEMENT, SR 49 OVER BIG BAY CRK, W MONROE, OSW CO		
5/27/2022	301713	Added Right of Way Incidentals phase to FFY 21/22 in the amount of \$40,000 STBG Flex federal funds and delayed Detailed Design phase from FFY 21/22 to FFY 22/23; offset provided by its own Detailed Design phase and available planning target funds.	AM 2022-7	FFY 21/22
		PAVING, MIDLAND AVE, OSTRANDER AVE TO NY 173, SYRACUSE, ONON CO		
5/3/2022	375683	Changed project limits from "W Brighton Ave to Ballantyne Rd" to "Ostrander Ave to NY 173".	AM 2022-6	FFY 21/22
		NY 31 AT THOMPSON RD & SOUTH BAY RD INTERSECTION IMPROVEMENTS, TN OF CICERO, ONON CO		
3/9/2022	303771	Added \$54,000 HSIP - S fed funds to ROW Acquisition phase in FFY 21/22 and added HSIP fed funds to the Construction and Inspection phases in FFY 22/23 in the amounts of \$44,000 and \$4,000 respectively; offsets provided by its own Construction and Inspection phases and available planning target funds.	AM 2022-5	FFY 21/22
		TUTTLE RD BRIDGE REPLACEMENT, TN OF CICERO, ONON CO		
3/9/2022	375576	Added \$54,000 STBG-Flex federal funds to Construction phase in FFY 21/22; offset provided by PIN 375622 post Executive Resolution 2022-13.	AM 2022-4	FFY 21/22

Date:	PIN:	Narrative:	Admin Mod Code:	FFY:
HIGHWAY-RAIL GRADE CROSSING ANNUAL SAFETY PROGRAM FFY 2022				
2/25/2022	SRRX22	Decreased the Detailed and Construction phases by \$1,053,000 and \$14,257,000 HSIP-Rail - S federal funds respectively; offset not necessary.	AM 2022-3	FFY 21/22
ONONDAGA LAKE PARKWAY SAFETY IMPROVEMENTS, OLD LIVERPOOL TO I-81 RAMP, TN OF SALINA, ONON CO				
2/7/2022	328723	Added ROW Incidentals phase and ROW Acquisition phase in Federal Fiscal Year (FFY) 21/22 in the amount of \$45,000 and \$90,000 HSIP federal funds respectively; offset provided by available planning targets.	AM 2022-2	FFY 21/22
CREEKWALK IMPROVEMENT, BRIDGE-WALK MAINTENANCE, SYRACUSE, ONON CO				
1/19/2022	395074	Increased ROW Acquisition phase in FFY 21/22 by \$18,000 TAP federal funds; offset provided by the de-obligation of a portion of its preliminary engineering funds.	AM 2022-1	FFY 21/22
BRIDGE & DECK JOINT REPAIR, VARIOUS LOCATIONS, ONON CO				
9/15/2021	380750	Increased Construction and Inspection phases in FFY 21/22 by \$189,000 and \$19,000 NHPP fed funds respectively; offset provided by PIN 328723.	AM 2021-6	FFY 21/22
SUPERSTRUCTURE REPLACEMENT, BRIGHTON AVE OVER NYSW, SYRACUSE, ONON CO				
9/9/2021	375651	At the request of the Region \$280,000 of Local Funds were added to the Construction phase in FFY 20/21; Via SMTCC September Administrative Modification.	AM 2021-5	FFY 20/21
SENTINEL HEIGHTS RD OVER I81, TN OF ONONDAGA, ONON CO				
6/1/2021	350152	\$270,000 NHPP federal funds programmed to detailed design phase in FFY 20/21 used as offset for PIN 380764; detailed design phase now funded entirely with SDF funds.	AM 2021-4	FFY 20/21
REHAB/REPLACE CONTRACT, REGIONAL CULVERTS, ONONDAGA CO				
6/1/2021	380764	Increased the Construction and Inspection phases in FFY20/21 by \$247,000 and \$23,000 NHPP federal funds respectively; offset provided by PIN 350152	AM 2021-4	FFY 20/21
BRIDGE PAINTING, VARIOUS LOCATIONS, ONON CO				
1/28/2021	380429	Per the Region's request, Increased match amounts of all phases from 10% to 20% while keeping federal funding amounts the same; no compensation offset necessary.	AM 2021-3	FFY 20/21
THRUWAY PAVEMENT STRIPING, ALBANY & SYR. DIVISIONS, VAR. CO				
1/19/2021	TWSE20	Increased funding to Construction and added Inspection phase to FFY 20/21 utilizing NHPP federal funds in the amount of \$18,000 and \$6,000 respectively.	AM 2021-2	FFY 20/21
THRUWAY PAVEMENT STRIPING, BUFFALO & SYR. DIVISIONS, VAR. CO				
1/19/2021	TWSW20	Increased funding to Construction and added Inspection phase to FFY 20/21 utilizing NHPP federal funds in the amount of \$2,000 and \$8,000 respectively.	AM 2021-2	FFY 20/21
HIAWATHA BLVD BRIDGE SIDEWALK IMPROVEMENT PROJECT, SYRACUSE, ONON CO				
1/19/2021	375584	Project added to current 2020-24 TIP; Additional funding needed for construction phase in the amount of \$204,215 HPP federal funds; PIN was on previous TIPs; offset provided by funds from outside the MPA.	AM 2021-1	FFY 20/21
REVITALIZATION AND REDEVELOPMENT OF THE HAMLET OF BREWERTON, TN OF CICERO, ONON CO				
12/11/2020	375495	Dec. 2020: Increased funding to ROW Acq phase in FFY 20/21 by \$33K HPP fed funds; offset provided by its own Construction phase; via 12/11/20 Admin Mod.	AM 2020_2	FFY 20/21

Date:	PIN:	Narrative:	Admin Mod Code:	FFY:
EAST CIRCLE DR OVER DARLENE'S BROOK REPLACEMENT, TN OF CICERO, ONON CO				
7/27/2020	375471	Project added to current 2020-24 TIP; Additional funding needed for construction and inspection phases; \$115,000 and \$4,000 of STBG-Flex federal funds respectively; PIN was on previous TIPs; offset provided by funds from outside the MPA.	AM 2020-2	FFY 19/20
RT 481 MBC, N OF 31 - N OF PHOENIX, SCHROEPEL/CLAY, OSW/ONO				
3/16/2020	305627	Project Description updated per NYSDOT request.	AM 2020-1	FFY 19/20
RT 481 MBC, W OF I-81 BRIDGES TO S OF CR57, TNS OF CICERO, CLAY, SCHROEPEL, & VOLNEY, CITY OF FULTON, VIL OF N				
3/16/2020	360278	Project Description updated per NYSDOT request. (Changes made in eSTIP by NYSDOT)	AM 2020-1	FFY 19/20
ONONDAGA COUNTY CANALWAYS TRAIL PHASE II: PEDESTRIAN BRIDGE OVER CSX RR, SYRACUSE, ONON CO				
12/2/2019	375629	Added \$60,000 of STBG-Urban funds to Detailed Design phase in FFY 19/20; offset provided by funds from outside the MPA. *Note: Ballot for Admin mod not created but instead rolled into SMTC Action ID 2019-38 and its ballot SMTC 20-12/19H-35)	AM 2019-10	FFY 19/20
REGIONAL LARGE CULVERT REPAIR/REPLACEMENT CONTRACT				
10/11/2019	380728	Changed fund source from STP-Urban to NHPP federal funds; via SMTC admin mod (Matched what was already in this 20-24 TIP database therefore no need to update...NYSDOT requested it be updated in eSTIP, for STIP was not yet approved and they needed it to reflect change...see Katie's email)	AM 2019-9	FFY 19/20

List represents administrative modifications made to the existing TIP that do not require committee approval. Amendments, which do require committee approval are not shown; these are reflected in the separate amendments report.